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POLLUTION REPORT
From: Dominic Ventura R . , : ' SDMS DoclD 2210709

continuation of work

Elkton Farm Firehole

183 Zeltler Rd., Elkton, ‘MD

Latitude: 39.6292184 N U
Longitude: 75.8681150 | L

]
h

POLREPNo.:. 26 -  Site#: - { '>A3DH RV

, Reportlng’Period: ' 5/30-6/8 D.O.# - - ,

_.Start Date: I 1/31/2006 Response Authonty - CERCLA o

‘MgobDate: - '1/31/2006  Response Type: - T Timé-Critical - )
. Demob Date: S NPL Status: - - NonNPL

Completlon Date° ‘ '  Incident Category: Removal Action

~ CERCLIS ID #: * Contract # ’ - ;

RCRISID#

Site Descrlptlon ’ . : o ) B

Work Mrss1on Statement: . S : (

Safely and eﬂimently mvestlgate and remove Munitions and Explos1ves of Concern (MEC) A

Material§. Potentially Possessing-an Explosxve Hazard (MPPEH), Munitions Debns (MD) and' : 7
_explosively contaminated soﬂ(TNT) from the Elkton Farms F1rehole Slte, as deﬁned in EPA's -
geophysrcal study. - ‘ : )

Current Actmtles :
Durlng this reportlng period the 1ntru81ve act1v1t1es contmued within grlds IS5, C2 F6 in Phase I zone
and Rangemaster w1th1n Phase II and pit’ excavatlon w1th Taz also in Phase II

J

On June 1 EPA conducted a: progress meetmg ‘with the USACE IPC MDE and Start .
personnel FOSC expressed dissatisfaction with the Rangemaster product1v1ty .The USACE was in
agreement and advised that they would request IPC to demobilize it.. ‘Rangemaster was.

" subsequently deconned and demobed off site on Jurie’ 7. The USACE advised EPA that its -

contractor had not1ﬁed that budget was.at or greater than 75%. FOSC expressed concern for last.
minute notification of such. After much discussion FOSC determined that IPC personnel be cut in
half and that Taz, which was moblhzed on June 1 would initiate pit excavation activities, as per
SOW, in Phase II zone. Taz excavation of Pit 1 commenced on June 5. Refer to followmg site for
- determination of pit locations: https://www.epaosc.net/ sites/ 1299/ﬁ1es ,
/geophys1cal%203urvey%20map%20p1ts pdf o LT
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~_Percent complete -36%. __ .. T L

BEEIEN

: By end of week June 8, the Taz had excavated w1th1n p1ts 1 and 2. Bulldlng debrls slag and other
“metal was removed from the pits. Small quantities of MD/MPPH were found, however the '

identification of possible asbestos, within building tiles and pipe insulation, caused IPC to pull back
and establish proper PPE and support guidance. TPC mobed its CIH to establish the '
guidance. Start to retrieve samples for _positive identification. IPC to draft an ammendment to the
SSHSP governing asbestos work in Level C ppe.and to establish site work zones Pending .
establishment of such, work will contmue next week

/

' On June 8 The USACE mformed the FOSC'of the poor performance of the TAZ. Tts eﬁ’ectlveness
. at segregating t the MD from the soil was essentrally Zero due to.soil constltuency The FOSC
- requested the USACE to-fix the problem. _

{

On, 5/24 Start personnel erected air samplers for personnel mhalatlon of heavy metals due to

~\rangemaster activities as per the Site Samphng Plan. Verbal results returned thls week revealed that
'no levels were above nsk based concentratrons

MPPEH RECOVERED DURING WEEK AND DISPOSITION (SHA—Safe Holdmg Area)

‘6-ea 40mm tracers, (grid I-5a)

1-ea partial flare, (grid 15a)

60-ea 40mm tracers, (Range Master)
1-ea 40mm HE unfuzed, (grid ISa)
1-ea partial flare, (Range Master)

" 30-ea 40mm tracers, (grid F6b)

15-ea 40mm tracers, (grid I5d) -

1-éa partial flare base, (grid ISd)

2-ea 40mm tracers, (Range Master)

12-ea 40mm tracers, (grid I5d) -

1-ea partial 41b thermite bomb, (Range Master

. 1-ea-40mm tracer, (TAZ ops grid L2)

l-ea: 40mm tracer element (Gnd C2d)

Through June 8,2006 the followmg stats apply:
Total grids - 66 (200x200)
Grids cleared - 24 '

Grids cleared this reporting period: O 5

Grids Government Qc'd-24

Grids failed -0 ,

Total Number of drgs 52,975 ‘ - s .
Number of live MPPEH - 2,880 : ‘ ' :

- Pounds of MPPEH/MD found - 329

Pounds of non MEC scrap found 1,533

S

Refer to this web site for updated adobe map of site completlon activities: https: //www epaosc. net
[sites/ l299/ﬁles/ gnd%20data%20update%20map%20060602 pdf

Planned Removal Actions
EPA/USACE scheduled meeting on June 13 to discuss status of project, funding, site -
communications and others. Work to continue in Phase II pits and Phase I grid magging and

I

Lo o - ’ -~ ' ’ - .
http://www.epaosc;org/sites/.l2_99/ﬁles/elktgjnfannﬁrehole‘_epa:polr.._. ‘

~  4/24/2012 1:05 PM



3of3

l;“.;.

digging.

f

wWw.epaOsc.org/eﬂdohfamfuehole

¢

;
)
{
N

http://wwyv.eijaosc,gré/éites/1299/ﬁles/ell¢qnfam1ﬁrehoié_éba _polr...

ORIGINAL

4/24/2012 1:05 PM


http://www.epaosc.org/sites/1299/files/elklonformfirehole_epa_polr



